


Week 1

- Had meeting with client
- Created architecture outline
- Researched possible ways to store historical changes in Neo4J and SQL databases

Blockers:

- Access to Cameo and Simulink, and the plugins used with them



Week 2

- Got brought on as contractors to get access to internal software licenses
- Finished .slx(simulink)
- Pushing simulink nodes and connections to neo4j