

# COMS402 Team 2 - Issmale Bekri

**Features/tasks completed:** SIMULINK side frontend and backend work done, extraction of data from cameo files done but need to refactor.

**Features/tasks currently working on:** Working with Scott (our manager) to get access to TWC (teamwork cloud) so we can work on the cameo side of the project so we can send api calls to twc to obtain the requirements and link with them with SIMULINK.

**Any issues or challenges facing:** Had issues reaching out with our manager he was busy and had some days off, also collins site access has been hard since we don't have the ID card we need a point of contact to go in office, and the manager is out from OCT 20 - 29.